


available. The BRA will be considered the “Screening Risk Assessment” referenced in the
consent order. Once fully validated data are available, OPOG will have 90 days to submit a
'draft BRA to USEPA.

s The BRA will focus on potentially complete exposure pathways as defined by the data for
both the current situation and for possible future exposures.

m On-site exposures will be evaluated for commercial/industrial land use. Hypothetical future
residential exposures and risks will be quantified, to the extent possible, in an appendix to
the BRA,

= USEPA will assist OPOG in gaining access to the former Cal-Air facility and other
locations where indoor air, flux chamber and/or soil gas sampling will be necessary to
support the risk assessment. Greg Taylor suggested the use of an industrial hygienist to
assist with the selection of appropriate indoor air sampling locations and sampling times.

m Extent of contamination will be initially defined by PRGs for residential soils for the risk
assessment. If additional extent characterization is necessary for remedy design and/or
implementation, a second phase of sampling will be conducted. Such sampling could occur
in the RD phase of the project (i.e., may not be necessary prior to a ROD).

= No additional “purposive” sampling, beyond that proposed in the On-Site Soils RI/FS Work
Plan, will be required. The current grid sampling for soils will be sufficient to support the
BRA.

s Data collected from flux chambers can be used as one means to estimate possible migration
of soil gas to the soil surface. In USEPA’s experience, Dr. Chuck Schmidt is very well
qualified to conduct the flux chamber sampling. Dr. Smucker is comfortable with the use of
Dr. Chuck Schmidt as a subconsultant to collect flux chamber samples.

= The BRA will use CalEPA toxicity values whenever these are more stringent than those
taken from IRIS or HEAST.

m The BRA will use 1/8" acre as an exposure unit.

= CDM will perform data validation on results for 5 samples from each media, or 10% of the
sample results for each media, whichever is greater.

Sampling and Analysis Plan Addendum for Additional Data Collection in the Phase 1a Area

The draft Sampling and Analysis Plan (SAP) Addendum was submitted to USEPA on May 31,
2002; USEPA provided comments in correspondence dated July 29, 2002.



Due to time constraints, there was no opportunity to discuss USEPA comments to the draft SAP
Addendum. CDM commented that, based on a brief review of the recently-received
correspondence, the comments appeared straightforward and should not be difficult to address.

As agreed with USEPA, redline-strikeout change-out pages for both the OSS Work Plan and SAP
Addendum will be submitted for USEPA review and approval prior to finalizing both documents.
Change-out pages for both documents will be submitted to USEPA for review by August 29,
2002,

Status of USEPA Regional Groundwater Investigation

USEPA will perform additional field work (in-situ groundwater sampling and analysis) at
additional locations downgradient of the Omega site starting August 4™

In order to accommodate Weston staffing concerns, USEPA would like OPOG to consider
delaying proposed semi-annual sampling one week from August 20" to August 27®. (Note:
CDM re-scheduled the groundwater sampling, however, Weston was able to obtain a second drill
rig and a delay is no longer necessary. The sampling has been re-scheduled for August 20
through 22).

Miscellaneous Topics

The new tenants (Star City Auto Body occupying the western lot and warehouse, and SE C&I
Electric occupying the interior lot) were unaware of USEPA’s proposed field work and the
upcoming OSS investigation by CDM, and are very unhappy with Mr. O’Meara. They will
cooperate with USEPA and CDM, and we will have to closely coordinate our activities with the
tenants in order to minimize disturbing their operations. Chuck Mclaughlin inquired whether
Dennis O’Meara has been submitting Monthly Access Order Compliance (MAOC) Reports as
required and reminded in a June 20, 2002 USEPA letter. Nancy Riveland-Har, USEPA stated
that the reports are due to USEPA no later than the 10" of each month and O’Meara has not
submitted the reports for several months.

Nancy Riveland-Har informed the group that USEPA will hold an informal meeting for the newly
noticed PRPs on Tuesday, September 17, 2002 at the Sheraton Gateway (LAX) commencing at
1:00 PM. The OPOG members will be afforded an opportunity to address this new set of PRPs
later that afternoon.




Chuck McLaughlin will submit a revised Gantt Chart schedule describing the OSS and
groundwater project tasks for the remainder of 2002 and 2003 to USEPA. The OSS field
program will likely be implemented late-September/early-October 2002, and USEPA will have
staff on-site for oversight purposes. Actual timing of the tasks will depend on USEPA review
and approval of the project materials.

Should you have any questions regarding the above, please feel free to contact me at 909-222-
0387

Sincerely,

. [t —

Chuck McLaughlin
Project Coordinator



